

1 BILL NO. S-83-09-24

2 SPECIAL ORDINANCE NO. S-207-83

3 AN ORDINANCE approving Change Order
4 #1 (FINAL) for 82-XP-4, Cook Road
5 Feeder Main, with T-G Excavating,
6 Inc., in connection with the Board
7 of Public Works.

8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
9 OF THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order #1 (FINAL) for 82-XP-4,
11 Cook Road Feeder Main, with T-G-Excavating, Inc., in connection
12 with the Board of Public Works for:

13 Change Order #1 (FINAL) for 82-XP-4, Cook
14 Road Main is necessary to equate final con-
15 tract amount with work actually performed;
16 involving a net decrease of Seven Hundred Fourteen and 22/100
17 Dollars (\$714.22), all as more particularly set forth in the
18 specifications, and which is on file with the Office of the Board
19 of Public Works, and is by reference incorporated herein, made a
20 part hereof and is hereby in all things ratified, confirmed and
21 approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 
26 Councilmember

27 APPROVED AS TO FORM
28 AND LEGALITY

29 
30 Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Scurie, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 9-13-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scurie, seconded by Quinn, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	_____	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-27-83

Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-207-83 on the 27th day of September, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of Sept, 1983, at the hour of 11:30 o'clock PM M., E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 30th day of September 1983, at the hour of 12 o'clock PM M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

73-165-16

8/31/83

Resolution No. ---

Board Order No. 119-82

Date AUGUST 15, 1983

Change Order No. 1 (FINAL)
 Project No. 82-XP-4
 Name of Project COOK ROAD FEEDER MAIN

To: T-G EXCAVATING, INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	2 l.f.	16" CL. 50" D. I. WATER MAIN PIPE	19.34	38.68	
2.	8 l.f.	12" CL. 50 D. I. WATER MAIN PIPE	24.43		195.44
6.	1 ea.	16" x 11 $\frac{1}{4}$ " ^o ELL (RESTRAINED)	641.00	641.00	
10.	30 l.f.	Asphalt Driveway Restoration	8.10	243.00	
12.	21 l.f.	Grass Restoration			13.02
Total Decrease				922.68	
Total Increase					208.46
Net (Decrease) (Increase)				714.22	
Contract Price					

The sum of \$ 714.22 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 50,711.60
Current Contract Price Adjusted by Previous Change Order	\$ 50,711.60
New Contract Price Including This Change Order	\$ 49,997.38

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James C. Acheson (Chief Water Engineer) Date 8-15-83
 Accepted by: Thomas M. Stockamp, Pres (Contractor) Date 8/26/83
 Approved by: W. J. Bolter (Director of Water Resources) Date Aug 29, 1983
 Approved by: [Signature] (Chm. Bd. of Works) Date 8-31-83
[Signature] (Member Bd. of Works) Date 8-31-83
[Signature] (Member Bd. of Works)

Attested by: John V. Lockerman (Clerk) Date 8-31-83

Resolution No. ---Board Order No. 119-82REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE FINAL CONTRACT AMOUNT WITH WORK ACTUALLY PERFORMED.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE.



Terry L. Atherton, P.E., Chief Water Engineer

BILL NO. S-83-09-24

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 (FINAL) for 82-XP-4, Cook Road
Feeder Main, with T-G Excavating, Inc., in connection with the Board
of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

Samuel J. Talarico

DONALD J. SCHMIDT

Don Schmidt

MARK E. GIAQUINTA

Mark E. Giaquinta

PAUL M. BURNS

Paul M. Burns

*Concurred
in 9-27-83*

Sandra E. Kennedy

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 (FINAL) for 82-XP-4, Cook Road Feeder Main.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

S-83-09-24

SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) for 82-XP-4, Cook Road Feeder Main is
necessary to equate final contract amount with work actually performed.

T-G Excavating is the contractor.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$714.22

ASSIGNED TO COMMITTEE